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Abstract

The WENDELSTEIN 7-X stellarator is the next step device in the stellarator line of IPP Gar-
ching. Itis presently being assembled in the branch institute of IPP at Greifswald. The central
partof W7-X is the superconducting magnet system. [t comprises 50 non-planar and 20 planar
coils. This contribution outlines for two critical examples of the magnet system the quality
assurance measures applied, namely for the aluminium weld seams at the superconductor ca-
ble during the assembly and for the cast steel casings of the non-planar coils during manufac-

ture.
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1. Introduction

The superconducting magnet system of the WENDELSTEIN 7-X (W7-X) stellarator com-

prises 50 non-planar (five types) and 20 planar (two types) coils. A detailed description of the



magnet system can be found in [ 1]. Each group of ten equal coils is connected to the respec-
tive current leads by a superconducting bus system. The connections between the coils and the
bus system are made with special transition pieces consisting of an Aluminium/Stainless Steel
diffusion bonded piece. These pieces must be welded on one side to the aluminium jacket of
the superconductor.

In order to cope with the tremendous electro-magnetic loads on the winding packages (WPs),
the WPs are put into stainless steel coil casings. The casings are made of cast material which
in some areas showed unacceptable defects which had to be repaired even after some coils
already had been assembled.

In the following the quality assurance measures for these two different topics are outlined.

2. Quality assurance of aluminium weld seams

2.1  Significance and requirements of the weld seams

The superconductor used in the coils and in the busbar system consists of 243 strands com-
posed of NbTi filaments and copper stabilizer. The strands are wound to a cable and are co-
extruded with an AIMgSi0,5 billet to form the aluminium jacket, which stabilizes the cable
against the Lorentz forces. Liquid helium will flow through the voids between the strands and
the jacket to cool the conductor to approx. 4K (see Fig.1). The non-planar and planar coils of
W7-X consist of winding packages made from six and three winding layers. The connections
of the winding layers inside a coil are made by the manufacturer. The interlayer joint housings
are composed of aluminium and are welded to the conductor jacket. The qualification of these
welds by the manufacturer has already shown that it is very difficult to get defect free welds.
For the connection of the coils amongst each other and also for the connection of the bus sys-
tem across the module separation planes welded joints are used with austenitic steel housings

because of a possibly increased pressure level inside these joints during a quench. The con-



nections between the joint housings and the Al-jacket are made by Aluminium/Stainless Steel
diffusion bonded transition pieces. The weld seams between the superconductor jacket and the
transition pieces are welded during the assembly of W7-X.

Allin all 382 transition pieces have to be welded along the four cable jacket sides during the
assembly. Each of the weld seams has to fulfil the following requirements:

¢ Helium leak tight for a pressure up to 170 bar, depending on the position in the bus

¢ Helium leak tight after 50 thermal cycles between ambient temperature and 4 K

* Helium leak tight for a minimum of 15 years of operation with thousands of magnetic load

cycles

2.2 Conditions for the manufacturing of the weld seams

Although the weld seams are in principle simple fillet welds (see Fig. 2) their manufacture is

not without risk due to a number of constraints and boundary conditions:

e Temperature limitation: The main hazard is to exceed a temperature of the superconduc-
tor jacket during welding of 500°C, so that the superconductor will degrade.

* Geometrical deviation: Because of the tolerances of the production, the dimension of the
cable jacket cross section can vary from 15.85 mm to 16.05 mm. The superconductor of
the coils is bent during coil production and tests. Since the dimensions of the transition
piece are fixed, the welding gap varies accordingly (see Fig. 3).

¢ Contaminations: The conductor jacket can be contaminated during the production of the
superconductor, duringthe insulation process, and the various handlings (by the coil manu-
facturer, coil test, transport, storing, and assembly preparation at [PP). These contamina-
tions could be the reason for the creation of porosity by hydrogen during welding.

e Accessibility: Access to the welds is partly restricted because of geometric constraints.

*  Welding in difficult positions: The seams have to be welded in different positions. Also

the overhead position is necessary.



23 Qualification of the weld seams

2.3.1 Background

At the beginning of the project a welding procedure for the Aluminium welds of the super-
conductor was developed which was mainly influenced by the need of the temperature restric-
tion on the inside of the conductor jacket. Only very few samples were welded and the main
monitoring was measurement of the temperature at the conductor surface and visual inspec-
tion of the weld seam. During the course of the coil manufacture and in preparation of the coil
connection with the bus system, much more samples were produced and investigated using
also destructive tests by cutting the welds and preparing macros. It turned out that the repro-
ducibility of a good weld quality does depend on many parameters and a dedicated qualifica-
tion program was started to figure out, what types of failure occur and how to prevent these.
The qualification was finished in December 2005 with the welding of five qualification sam-
ples, which fulfilled the acceptance criteria (see 2.3.3). This resulted in a Welding Procedure

Specification (WPS) which is now the basis for the work.

2.3.2 Weld seam failures and measures for prevention

During manufacture of test samples a number of weld seam imperfections occurred amongst
which pores and cracks in the root area are most difficult to avoid. When welding aluminium,
pores are always produced from hydrogen in the weld metal; cracks are mostly hot cracks.
Table 1 gives a summary of the imperfections found, the possible reasons for their occurrence

and the measures to avoid them.

2.3.3 Acceptance criteria
According to the standard (EN 30042, class B), which is required for high quality welds, cer-

tain imperfection are not allowed or their size is restricted to certain values. Since the main
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criterion for the quality of the weld is the leak tightness under all circumstances, a test pro-
gram was setup for the qualification of the welds. The samples were tested according to the
following scheme: He leak test (30 bar), Temperature cycling (10 times RT - LN, — RT),
Pressure test (3 times 250 bar water) and He leak test (30 bar). Afterwards the samples have
been cut and macros have been prepared. Typical defects are shown in Figs. 6-8.

Based on this qualification program working weld samples showing these imperfections will
be accepted. This qualification will now be extended to larger imperfections in order to get a

feeling about the critical size and the safety margin built in into these criteria.

24 Quality assurance during assembly

The non-destructive testing of the welds to find the typical imperfections is not possible.
Since the actual weld can only be inspected visually and leak checked, the destructive inspec-
tion of the weld can only be carried out on proof samples. To consider all factors (condition of
the superconductor, accessibility, ambient conditions, daily ability of the welder) a proof
sample is produced before welding on the real coil. The welding of the proof sample is always
done under the same conditions as at the coil. This sample is investigated within some hours
by preparing four macros. If the macros fulfil the specification, the welding is released, if not,
another sample must be prepared. Immediately before the welding at the component a manual
skill sample is welded too in order to train all welding steps for the last time. If the samples
are successfully manufactured and visually inspected, the welding on the component is re-

leased. The results of the tests are documented and the samples are stored.

3. Quality assurance of cast coil casings

3.1 Backgound

The winding packages of the non-planar coils are embedded in casings made of cast austenitic

steel (1.3960). The casings have to support the winding packages against the magnetic forces.
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A casing consists of two halves. Each half ring is cast in one piece. This production method
has been chosen because of economic reasons. After casting the casings are solution annealed
and machined. After the embedding of the winding package the halves are welded together
along the circumference. Additional supports made of cast or forged steel are welded to the

coil casing. The last step is the final machining of the coil casing.

3.2 Applications and limitations of NDT methods

According to the specification the quality of the cast steel for the casings has to fulfil the ac-

ceptance criteria DIN1690—-ES3-RV3 in the body and DIN1690-ES2-RV2 in welding areas.

To find casting defects non-destructive testing methods are used. Penetrant testing (PT) and

radiographic testing (RT) are the usual methods.

PT is used to detect surface imperfections. PT can be used only after the machining of the

casing because it is necessary to have a sufficiently smooth surface. If surface defects have

been found, they have been repaired by grinding and built-up welding.

To find volume failures (especially shrinkage holes), for the radiographic testing (RT) at first

a x-ray tube (300 kV) was used. However only after some coils have been already com-

pleted and finally machined the following problems emerged:

¢ Only wall thicknesses up to approx. 70 mm could be tested, but there are some regions in
the coil casing (see Fig. 9) where the thickness is up t0300 mm.

* The dendritic coarse grains (see Fig. 10) of the austenitic casting create (at low x-ray en-
ergies) microstructure indications on the x-ray film, which can cover real failures.

These problems could be solved by x-ray with increased energy. Therefore, on all the coil

casings half rings and also the already manufactured coils were 100 % x-rayed by LINAC

with energies of up to 8 MeV. Because of the size of the coils, the complicated geometry and

the large wall thickness differences the LINAC testing is very complex.



The possibility to test the casings by ultrasonic (UT) was also investigated. Again, for UT the
complicated geometry and the coarse dendritic structure are a problem. Thereby the coupling
of the probe is difficult and mostly the back plane echo could not be found. Furthermore the
dentritic coarse grains create the appearance of high scattered energy, absorption, sound de-
flection and anisotropy of the sound velocity, so that UT is almost impossible. Only near the
surface (depth 2-10 mm) imperfections were detectable, but even an approximate determina-
tion of their sizes was not possible. Nevertheless UT is used for the wall thickness measure-

ment on completed coils.

3.3 Evaluation of the LINAC results

After the LINAC-tests a working group with experts of the coil manufacturer BNG, of IPP, as
well as external experts have evaluated all imperfections and have looked for practicable and
technically reasonable decisions (to repair, to reduce or to leave). These decisions were based
on the consideration of

» the calculated stresses

* results of additional investigations at core borings (macros, tensile tests)

¢ estimation of the effect of welding repairs, e.g. concemning welding distortion.

Despite these efforts, at RT acceptable or not detectable volume failures became unacceptable
surface failures after machining since the specification of V3 was sometimes not consistent
with the demand for smoothly machined surfaces or undamaged threads. Therefore, additional

repairs were partly necessary at ready-made coils.

4. Conclusion

The manufacture of the aluminium welds at the cable jacket is a special process which is in-
fluenced by a number of effects. Proof samples are welded, which conform as far as possible

with the real component. By testing these samples under actual operating conditions accep-
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tance criteria for these welds were found. In future more tests will be performed to find out,
what is the reliability of welding seams with larger imperfections than those being accepted so
far. This may reduce the effort and increase the confidence in the process.

Cast austenitic steel is the preferred material for the coil casings because it is rather economic
to manufacture the complex geometry in this way. In addition, this steel has good mechanical
properties at low temperature and good weldability. However, since it has normally more and
larger defects than forged or rolled material, the effort for non-destructive testing and addi-
tional repair work might be quite high. Acceptance criteria should specified as exactly as pos-

sible.
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Figure

Fig. 1: W7-X superconductor cross section



Figure

Fig. 2: Welded Al-St-transition piece



Figure

Repeated bent superconductor

Fig. 3: condition of the superconductor after coil delivery



Figure

template

Fig. 4: Welding preparation



Figure

Cooling
chamber

Fig. 5: Welding of a test sample



Figure

Fig. 6: micro crack Fig. 7: porosity Fig. 8: Single pore

Cracks: micro cracks inside a | Porosity: sum of the surface  Single pore: diameter d < 1
square 1x1 mm, but min. 2 of all pores A< 1 mm? mm

mm high sound material Pore in a clustered porosity

d< 0,6 mm




Figure

Ready welded and PT ’
tested

Grinded P

Fig. 9: Repair of a casing defect



Figure

Fig. 10: Section of a half ring



Table

Table 1: Imperfections and possible reasons

Imperfection | Possible reason Measure for prevention
Pores Contamination outside of| Remove the oxide layer by scraping and clean
the superconductor jacket | with Isopropanol afterwards.
Humidity in the oxide layer| Bake out in a vacuum oven (transition piece,
of the base and the filler|filler material) or in a specially developed
material vacuum chamber (conductor jacket). Remove
the oxide layer by scraping (conductor jacket
and transition piece) or grinding fleece (filler
material).
High humidity in the air Measure and control the humidity values when
welding.
High humidity in the|Use austenitic steel pipes instead of gas hoses
shielding gas and seal the connections. Provide enough flow
of the shielding gas before welding.
Contamination by| Use a clean workplace and clean tools. Touch
environment and handling |the welding area and the filler material only
with clean gloves.
Limited  outgassing  of| Avoid the overhead position.
hydrogen because of the
welding position
Cracks Gaps by geometrical | Use transition pieces with smaller inner
deviations of the jacket by|dimension and adapt the outer superconductor
tolerances and previous | dimension by paring with a template.
bending in the welding area
Poor Too low temperature of the|Preheat to 70°C and observe the WPS
penetration | weld concerning the welding parameters (current,
(risk of leaks) voltage, time).
Melt through | Too much heat input Feed the wire continuously and observe the
WPS. Apply cooling with a cooling chamber.
All Manual skill of the welder,| Training of the welders and preparation of proof

accessibility and welding in
difficult positions

samples.
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