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Abstract—The superconducting stellarator Wendelstein 7-X has 

completed the first three experiment phases, the first one with a 
limiter only and two phases with an inertially cooled carbon 
divertor configuration. The main mission of the latter two phases 
(the last one with two scraper elements) was to pave the way for 
the planned steady state-operation with high power plasmas and a 
steady-state divertor. Presently, the device is being completed by 
installing a High-Heat-Flux (HHF) divertor, the corresponding 
water-cooling and ten cryo pumps in the divertor chambers. After 
this completion phase of W7-X the device is ready for long pulse 
divertor operation with heating power beyond 10 MW. 
 

Index Terms— Stellarator, Operation, Divertor operation, 
Steady-state operation.  
 

I. INTRODUCTION 
The optimized, superconducting stellarator Wendelstein 7-X 

(W7-X) [1, 2] has started operation in December 2015. 
Meanwhile three experimental phases with different carbon in-
vessel configurations (limiter, inertially cooled divertor without 
and with “scraper elements”) have been performed, and 
important physics results have been achieved already [3]. These 
three operation phases were directed to develop the scenarios 
for steady state divertor plasmas in W7-X. In this paper a 
technical summary of the last operation phases and of the 
technical processes to get to these plasmas are be discussed. 
Presently, up to the end of 2020, a steady-state (completely 
water-cooled) carbon fiber composite (CFC) divertor, water-
cooled baffles and 10 cryo pumps (one behind each divertor 
module) are being assembled in and around the W7-X device 
[4]. After this completion, the mission of W7-X can finally 
start: Thirty minutes discharges with an input power of more 
than 10 MW should prove the steady state operation on all 
time scales. An overview of the changes to W7-X periphery 
will be described. The paper is organized as follows: first, a 
general overview on the three operational phases is provided 
before more details on the operation of the device in the last 
phase (OP 1.2b) is given. We conclude with a short summary  
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about the work on equipping the device with a fully cooled 
divertor for steady-state operation and a brief outlook on future 
tasks at the device. 

 
Fig.  1.  View into the W7-X plasma vessel just before the start of OP 1.2b. 
Shown here is module 2 with a glow discharge electrode on the right wall, an 
NBI entrance port (shielded by C-tiles) and one of the bottom TDU. This 
consists (from the right) toroidal divertor closure, outer baffle, horizontal target 
plate, divertor pump slit, horizontal target plate and inner baffle. On the front, 
the vertical divertor closure is visible. On both of the target plate, the traces of 
the separatrix are well visible. (courtesy G.Wurden/LANL) 

 
 

II. OPERATION OF W7-X 2015-2018 
A. Overview of the first three operation phases 

The first operation phase started in December 2015 with five 
C-limiters at the inner wall. After cleaning with ECRH-pulses 
and, from January 2016 on, also with Glow Discharge Cleaning, 
the plasma performance – in He and later in H2 – was very good 
[5].  

For the second operation phase – in 2017/8 – a temporary Test 
Divertor Unit (TDU) was installed in W7-X, see Fig. 1. This 
inertially cooled divertor from carbon had the same shape as the 
finally foreseen High-Heat-Flux divertor (HHF) with ten 
divertor units (one on top and one on the bottom of the plasma 
vessel, in each of the 5 modules). However, the target plates 
were made from fine-grain graphite and rather thick to have a 
robust divertor for the first divertor operation [6]. The mission 
for this phase was the development of divertor scenarios for the 
later steady-state phases with the HHF divertor [7]. In the 
middle of this second operation phase, a break was put in to 
install two so-called scraper elements[ 8] to protect the divertor 
during the build-up of a toroidal bootstrap current[9], if 
significant current may be present. This additional installation 
divided the second operation phase into OP 1.2a and OP 1.2b. 

 Operation of W7-X with an inertially cooled 
divertor - on the way to steady state operation 

H.-S. Bosch, S. Äkäslompolo, R. Brakel, V. Bykov, P. Drewelow, J. Geiger, M. Jakubowski, M. 
Nagel, D. Naujoks, K. Risse, T. Rummel, P. van Eeten, W7-X-Team  



TPS12509.R3 

 

2 

Summaries of the physics results of these operation phases have 
been published elsewhere [3, 10]. Reviews and lessons learned 
on technical operation of W7-X from OP 1.1 and OP 1.2a have 
been collected in [2, 11]. 

Experiments in all phases have been run at 2 or 3 days per 
week, alternating. The superconducting magnetic field has been 
run stationary during an experiment day (with agreed transitions 
from one configuration to another), but shut down in the 
evening. After the commissioning of the device W7-X, about 2-
3 weeks have been used to commission W7-X with magnetic 
field to calibrate diagnostics, to introduce and to check new field 
configurations, to measure magnetic flux surfaces, cleaning the 
plasma vessel surfaces and so on. Table 1 summarizes the 
performance data for the three operation phases. 

 

   
 
Table 1.  Summary of the first three operation phases of W7-X. OP 1.1 was 
performed in a limiter configuration, OP 1.2 with an inertially cooled test 
divetor, in OP 1.2a without the two scraper elements, OP 1.2b with them. 

 
The large number of fault pulses in OP 1.2b is attributed to 

electrical discharges in the ECRH towers due to the increased 
humidity in the summer of 2018. Meanwhile, the air in the 
ECRH tower is being cooled and dried, to avoid arc ignition by 
electronic radiation [12].  

 
B. Operation of W7-X in OP 1.2b 

In the last experiment phase, OP 1.2b, new main components 
on W7-X were taken into operation, mainly the boronization 
system and the neutral beam injection with one beam box (2 
sources, 55 kV H-neutrals) [13]. Both of these components are 
discussed below. 

 
1) Boronization of the plasma vessel  

An optimised wall conditioning strategy has been developed 
and consistently applied throughout the recent campaign of W7-
X operation [14]. Seven days of baking at 150°C flat top, were 
followed by 9 hours of glow discharge cleaning (GDC) in 
hydrogen. Thus, the major outgassing impurities H2O, CO2, 
CO/N2 and CH4 were removed. A final GDC in helium removed 
most of the H2 from the surfaces and provided the start-up 
conditions for W7-X operation. Residual H2-outgassing during 
initial plasma operation could be successfully reduced by 
ECRH-pulse trains in He. At the end of daily operation, the H2-
loaded walls were depleted by He-GDC. At this stage of 
conditioning the plasma density achievable with gas fuelling 
only and ECRH heating was limited to 5  1019 m-3 due to 

impurity radiation losses.  
On August 4, 2018, during OP 1.2b, the first boronization at 

W7-X took place [15]. This opened access to a new density 
regime up to 11020 m-3, see Fig.2. The reason for that  is the 
strong reduction of C and O impurity radiation, which is 
attributed to gettering of oxygen by the boron layer and the 
associated reduction of chemical sputtering of carbon via CO. 
Furthermore, significant neutral gas compression in the divertor 
was achieved only after boronization, allowing for effective 
pumping. The regular daily He-GDC could be suspended. These 
new conditions were long term stable. However, two further 
boronizations followed in 4-week intervals, but they did not 
result in an additional improvement.  
 

 
 
Fig. 2.  Line averaged densities as a function of the input power, before (green 
points) and after boronization (blue points). The difference of the point 
distribution can be explained by the impurity content, as shown by the lines for 
different carbon fractions. 

 
2) Magnetic field scenarios  

W7-X has 70 superconducting coils of seven types. For 
operating W7-X, all ten coils of one type are supplied in series 
by an independent power supply [16, 17]. These seven, 
independent coil currents offer in general a wide range of 
magnetic configurations (characterized by iota, shear, magnetic 
well/hill, inward-/outward-shift, toroidal mirror fields) [18]. A 
base set of magnetic configurations had been developed for the 
specification of the coils, the power supplies, and the support 
structures. Most of these magnetic configurations have been 
commissioned already, and used in plasma discharges. Fig. 3 
shows the distribution of magnetic field configurations used in 
OP 1.2b. Newly commissioned was the low iota configuration 
and the configurations required for a scan from low- to high-
iota.  

Since laying out these base configurations, new 
developments in plasma physics and a better understanding of 
fast ion behaviour in W7-X, produced by neutral beam injection 
(NBI) resulted in requirements for new configurations, beyond 
the original specification.  

Since the electric network with the coil protection system is 
a coupled network, not all current distributions are possible 
[19]. Also the mechanical loads between the coils (transferred 
with the non-linear inner and outer support elements and by the 
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central support bolts fixing planar coils to the central support 
ring) as well as the mechanical coupling of planar coils to non-
planar coils sets stringent limits to the coil current distribution 
in the seven electrical circuits [20]. 

 
 

 
Fig.  3.  Distribution of the magnetic field configuration in OP 1.2b. Newly 
commissioned was the low iota configuration, also performed with a reversal in 
all the superconducting coils. Also new were the iota-scans covering the 
transition from high to low iota configurations. 

 
 
Therefore, newly proposed magnetic configurations have to 

be approved by the magnet group (after calculating the current 
inside the network in case of a fast discharge) [21] by the 
mechanical engineering group (checking for the mechanical 
loads on the support structure described above) [22]. New 
configurations, possible to perform correctly, have to be 
released formally by the Head of Operation.  

 
 

 
 
Fig. 4.  Schematic cut in the magnetic configuration phase space, spanned by 
the coil currents in the seven different coil types. Four of the standard 
configurations are shown in grey. Along the x-axis, the mirror ratio is varied, 
the y-axis shows the radial position of the plasma. In the standard 
configuration, the currents in all five non-planar coils are equal, increasing 
currents from coil 1 to coil 5 lowers the mirror ratio. In these cases, shown on 
the top of the figure, no current in planar coil is used. Invoking also the 
planar coils, with different direction of the 2 types of planar coils, as shown 
below the x-axis, shifts the plasma inwards. The magnetic configuration 
proposed for NBI, extends to a previously not covered phase space range. 
.   
 

One example for this process was the introduction of neutral 
beam heating in W7-X. An operation issue was the behaviour 
of the fast ions and their loss from the plasma. Recent 
simulations of the heat load by fast particles onto the plasma 
wall using ASCOT [23] revealed problems [24], resulting in 

local hot spots on the plasma wall and on some diagnostic tubes 
[24]. While these immersion tubes could be shielded locally, the 
problem of possible local overloading at plasma wall 
components, required the selection of special magnetic field 
configurations [25]. This selection is presented in Fig. 4, 
showing a shematic cut in the magnetic configuration phase 
space, spanned by the coil currents in the seven different coil 
types. Four of the standard configurations are indicated in grey, 
with a name and a three-digit (internal) identifier. The 
configuration, proposed for the start-up of NBI having very low 
fast ion losses, sits in the right lower corner, i.e. a high-mirror, 
inward-shifted plasma.  
     

This figure also shows schematically how the configurations 
differ in the coil currents. To vary the mirror ratio (along the x-
axis), the ratio in the non-planar coils is varied, as sketched in 
Fig. 4. In the standard configuration as well as in low- and high-
mirror configuration cases, no current in the planar coils is used. 
Invoking also the planar coils, with different current directions 
of the 2 types of planar coils, the plasma moves inwards.  

As can be seen clearly, the magnetic configuration proposed 
for NBI, extends to a previously not covered phase space range. 
Therefore, this region had to be investigated in more detail. 
 

 
 
Fig. 5.  In the phase space shown in Fig. 4, the behavior of the fast particles was 
calculated for some theoretical configuration (named with an internal 3-letter 
code). The color code of these IDs, as shown in the legend, describes 
qualitatively the loss of fast particle, clearly showing why the lower right corner 
is preferred for NBI.  
However, also the mechanical loads in the coil system has been calculated for 
these cases, and below the red, broken line, forces and moments are beyond the 
allowable limit. 
 

     
1) ASCOT modelling was used to determine the fast losses 

for a number of configurations as shown Fig. 5, at least 
qualitatively. Green color around the configuration ID 
indicated very low ion losses, yellow somewhat higher 
ones, and orange indicated large loads from fast particles. 
The first result of this study was, to use a high-mirror-like 
configuration as indicated on the right side in Fig. 4 and 
named “QIT”. 

2) However, as indicated above, also the forces and 
moments within the non-linear magnetic coil support 
(coils and supports) have to be taken into account [26]. 
The modelling of the configurations in Fig. 5 
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demonstrated a very clear border, indicated by the red, 
broken line. Below this limiting line, the forces and 
moments are beyond the allowable limits. 
 

As a result, the NBI-experiments, plasmas were performed 
without inward shift in the high-mirror or the standard 
configuration. The fast ion losses have been visible, but with 
relatively low loads, not harming the device [27]. 
 

 
Fig. 6  Poincaré plots of the magnetic surfaces in the upper half of the plasma 
vessel for different magnetic configurations (standard and high-iota). Below, the 
load, measured by thermography cameras, on the divertor components (see 
Figure 7) are shown.   
 
 
3) Increasing the heating energy into the plasma 

The specification for OP 1.2a/b foresaw an integrated input 
energy into the plasma (Pheat  dt) = Winput) of W7-X of 80 MJ. 
In OP 1.2a, this limit was increased to 200 MJ, as the load on 
the in-vessel components turned out to be well distributed, 
without significant asymmetries. For increasing Winput, again an 
organisational process got introduced to increase Winput in pre-
defined steps. This has to be done for each magnetic 
configuration separately, as the wall loads and their distribution 
depend very strongly on the shape and position of the plasma, 
see Figure 6. Asymmetries in the load on the 10 divertor targets  
     

 
 
Fig. 7  IR thermography picture from one divertor module in a standard 
magnetic configuration discharge. For information, a visible picture is overlaid 
and the different parts of the divertor are indicated.  (courtesy of P. Drewelow) 
had been mitigated, using the trim coils outside the plasma  
vessel [28, 29], and furthermore divertor loads have been 

symmetrized with the non-superconducting coils [30].  
 

The limiting criteria to get to a higher level of Winput were 
different temperature levels of the divertor components 
(observed by IR thermography, see Fig.7), temperatures of the 
TDU tiles frame (thermocouples), temperatures at the NBI 
beam-dumps and on diagnostics as well as the observation of 
hot spots in the plasma vessel. A layout of one TDU module, 
overlaid with an IR picture is shown in Fig. 7. To exemplify 
this, The process to increase Winput will be described for two 
cases:  
 

 
Fig. 8  Divertor target temperatures, measured with thermocouples in the heavily 
loaded “high iota tail” of the  different modules. This sequence covers the three 
last discharges in the process of increasing Winput to 200 MJ (see labels on the 
top).  
 

  
Fig. 9  Time traces of main parameters of the 100 s long discharge 
20181017.019.  
 

For achieving a long, i.e. 100 s, discharge, obviously the heating 
power has been cautiously restricted to 2 MW. For this task, a 
high-iota magnetic configuration (Figure 6 right side) was 
chosen, were the thermal load is deposited on the so-called 
“high iota tail” of the divertor target (Figure 6, bottom right) 
target. To approve the Winput limit of 200 MJ, several steps 
were required. Figure 8 shows the thermal load on several 
positions in the 10 divertors, for the last three steps in this 
ladder, i.e. Winput at 105, 160, and 200 MJ. The rise in the 
temperature in a single discharge increases from  500 K to  
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800 K, but all temperatures are in the allowed region. Figure 9 
demonstrates the key parameters of the 100 s (i.e. 200 MJ) 
discharge 20181017.019.  
 

Steady state divertor discharges have to use the detached 
divertor regime [31, 32], where the heat load is radiated in the 
edge and the divertor plasma regions, with only a rather low 
thermal load onto the divertor targets. This scenario requires 
higher density in the flux surfaces outside the plasma core and 
higher ECRH levels. 
 

 
Fig. 10  Divertor target temperatures, measured with thermocouples in the 
horizontal target plates of different modules. This sequence covers the four  last 
discharges (in the “magnetic standard configuration”) in the process of 
increasing Winput to 154 MJ (see labels on the top).  
 

 
Fig. 11  Time traces of the main parameters for the detached discharge 
20181016.014 (Winput = 105 MJ). After 2.5 s the divertor load decreases strongly 
while the radiated power increases. At the same time the divertor neutral gas 
pressure (bottom curve) increases by about 20%, indicating high divertor 
recycling.  
 

 
Such experiments have been performed in different magnetic 
configurations [33], the longest discharge with a detached 
divertor plasma was a “standard magnetic configuration” 
discharge with 154 MJ, similar to Figure 6 (left) and 7. The 
development of the temperature load to the divertor is shown in 

Figure 10. In contrast to Figure 8, the temperature increase on 
the target plates is much smaller, although the input power into 
these plasmas is higher by a factor of 2.3. After the 154 MJ 
discharge no further increase of the input energy was possible, 
due to safety switch-offs of gyrotrons by the ECRH arc 

detection system, as mentioned before. Details of the longest 
detached discharge, with 30 s detached conditions are reported 
in [33]. Figure 11 shows the main parameters for the discharge 

20181016.014 (Winput = 105 MJ). After 2.5 s the divertor 
plasma is detached, i.e. the convective and conductive loads 
onto the divertor targets decreases strongly while the radiated 
power in the scrape-off layer increases. At the same time, the 
divertor neutral gas pressure (bottom curve in Fig. 11) increases 
by about 20%, indicating high divertor recycling.  

 
C. Completion of W7-X  

Presently, W7-X is being completed to allow the steady-state 
operation. The main task is the installation of a steady-state 
divertor [7], water-cooled baffles (both components completely 
water-cooled) and 10 cryo pumps (one behind each divertor 
module) [34] are being assembled in the W7-X device [4].  

Outside the torus, the peripheral components have to be 
extended in order to provide the in-vessel components with 
cooling water, and the cryo pumps with LN2 and LHe [35, 36].  

In addition to these large divertor-related components, also 
the heating devices are being extended and new ones installed 
[37], the diagnostics are being extended [38], especially for the 
observation of the HHF-flux divertor. This urgently requires 
steady-state water-cooling, and therefore also in-situ 
supervision of the surface temperatures to detect a overload 
condition [39] and to safely shut down the plasma heating by 
the central fast interlock system [40]. 

 
D. Outlook for the steady-state of W7-X   

After this completion, the mission of W7-X can finally start: 
Thirty minutes discharges with an input power of more than 10 
MW should prove the capability of steady state operation on all 
time scales.  

Having prepared the device W7-X for this task, more efforts 
have to be spent on ensuring a steady-state plasma observation 
with the multitude of diagnostics at W7-X.  

 
E. Summary   

Since the start at the end of 2015, W7-X has completed three 
operation phases very successfully. Especially in the last of 
these phases, performed in 2018, the energy input into the 
plasma has been increased to 200 MJ, allowing about 30 s long, 
detached divertor discharges with 5 MW ECRH power and 100 
s long discharges with lower heating power.  

At the same time, the NBI was taken into operation, while 
optimizing the magnetic field configuration in order to 
minimize the fast ion losses and minimizing the mechanical 
loads in the coil system.   
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